



PRIME CONTRACT CHANGE ORDER

PROJECT: *(Name and address)*
25-01-0502 Bethel PD Training Range
21 Judd Avenue
Bethel, CT 06801

CHANGE ORDER NUMBER: 3
DATE: 12/11/2023
ARCHITECT'S PROJECT:

TO CONTRACTOR:
Downes Construction Co., LLC
200 Stanley Street
New Britain, CT 06050

THE CONTRACT IS HEREBY REVISED BY THE FOLLOWING ITEMS:

GMP Change Order #003

COP	DESCRIPTION	AMOUNT
4	Cutting and Patching Roof for Anchor Installation	\$25,432.39
5	RFI #008 - Replace Defective Exit Light Fixtures	\$405.55
Total:		\$25,837.94

The original Contract Amount was	\$290,821.00
Net change by previously authorized Change Orders	\$52,132.25
The Contract Amount prior to this Change Order was	\$342,953.25
The Contract will be increased by this Change Order in the amount of	\$25,837.94
The new Contract Amount including this Change Order will be	\$368,791.19


The date of Substantial Completion as of the date of this Change Order therefore is


NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

Downes Construction Co., LLC
200 Stanley Street
New Britain, CT 06050

Jacunski Humes Architects, LLC
15 Massirio Drive, Suite 101
Berlin, CT 06037

Town of Bethel
1 School Street
Bethel, CT 06801


(Signature)


(Signature)

(Signature)

Kevin Guite

Brian Humes, AIA

By

By

By

12/11/2023

12/11/23

Date

Date

Date