
PUBLIC SITE & BUILDING COMMISSION
Clifford J. Hurgin Municipal Center

1 School Street
a

Bethel, CT 06801

Special Meeting Minutesa     >t

Wednesday, November 29, 2023
in

7: 00 P. M.

Meeting Room B and Remotely via Zoom Technology
N

PRESENT: Nancy Ryan, Jon Menti, Roy Steiner, John Perna, Robert Germinaro, David Horvath, and Lieutenant
Robert Durkin

ABSENT: Gerald Roche and David Olson

ALSO IN ATTENDANCE: Kevin Guite, Downes Construction, Anthony DiMauro, Downes, Angela Cahill, STV,
Mark Allen, Jacunski Humes, Chief Stephen Pugner, and Lt. Michael Libertini, Police Department ( all via Zoom).

CALL TO ORDER AND PLEDGE OF ALLEGIANCE:

N. Ryan called the meeting to order at 7: 18 p. m. and led the Commission in the Pledge of Allegiance.

PUBLIC INPUT:  Stephen Pugner 4 Racebrook Drive

CORRESPONDENCE: None

APPROVAL OF THE 2024 PSBC MEETING SCHEDULE:

N. Ryan made a motion, seconded by J. Menti, to approve the Regular Meeting Minutes ofNovember 8, 2023. Vote:
Abstention: J.Perna, D. Horvath and R. Germinaro. All the rest voted infavor. Motion passed.

APPROVAL OF MEETING MINUTES:

Regular Meeting Minutes of November 8, 2023:

N. Ryan made a motion, seconded by R. Steiner, to approve the proposed 2024 Public Site and Building Commission
Meeting Schedule. Vote, All in Favor. Motion Passed.

OLD BUSINESS:

Bethel Police Station Training Range:

Project Update: N. Ryan requested an update from A. Cahill in E. Pfenninger absence. She informed the Commission
he had a family emergency situation and she had no update. K. Guite stated he had forwarded a PCO for review tonight
but in E. Pfenninger absence it was not distributed for review prior to the meeting. N. Ryan reported she had heard from
the Health Department on Friday and everything was ready for sign off.

Chief Pugner expressed his concerns with the project status. Input was received from N. Ryan, A. Cahill, M. Allen and

others. Discussion ensued. A. DiMauro reported the electrical and fire protection is substantially completed. He stated
roofing work will need to occur for the modified design. Lt. Libertini questioned the roof re- design. M. Allen responded
to his questions.

A.DiMauro reviewed the Proposed Change Order# 4 with the Commission. He stated he has spoken with Greenwood
who installed the original roof and they will maintain the warranty. The Commission determined hold on a vote on
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PCO# 4 pending review of the most recent budget which was not available in E. Henninger' s absence. N. Ryan
questioned is there are any other anticipated change orders. K. Guite stated two battery operated exit signs are non-
operational and will need replacement for approximately$ 300. 00. A. DiMauro stated two motorized dampers were
missed in the scope for approximately$ 2, 500. 00 and would be paid from Downes contingency.

The Commission determined to hold a special meeting on Wednesday, December 6, 2023 at 7: 00 p. m.

A.Cahill stated she would work with E. Pfenninger and Downes on an updated schedule to provide Chief Pugner with a
timeline for the Police Commission.

J. Menti requested A. Cahill work on the budget numbers and update for the December 6, 2023 meeting in case E.
Pfenninger is unable to attend.

Budget Review: No update.

Invoice Review and Approval:  None

Rockwell& Johnson Schools: No update at this time.

ADJOURN:

J. Menti made a motion, seconded by J Perna, to adjourn the meeting at 8: 27 p.m. Vote, All in Favor, Motion Approved
Unanimously.

Respectfully submitted,

K Galbis

Recording Secretary
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