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AMENDMENT NO. 5
TO
AGREEMENT BETWEEN
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WRIGHT-PIERCE
FOR
ENGINEERING SERVICES RELATED TO THE BERGSTROM WELLFIELD, RAW
WATER TRANMSISSION MAIN AND IRON AND MANGANESE REMOVAL WATER
TREATMENT PLANT

This AMENDMENT made the day of February, 2025, by and between Town of
Bethel, (hereinafter called CLIENT), and WRIGHT-PIERCE (hereinafter called ENGINEER).

WHEREAS, an Agreement was entered on April 15, 2020, between the CLIENT and ENGINEER,
which Agreement is entitled “Engineering Services Related to the Bergstrom Wellfield, Raw Water
Transmission Main and Iron and Manganese Removal Water Treatment Plant” (hereinafter
referred to as AGREEMENT).

WHEREAS,

The General Contractor (Kovacs Construction Corporation) requested construction time extension
for the project substantial completion from December 16, 2024 to May 16, 2025, and for the final
completion from February 14, 2025 to July 15, 2025.

WHEREAS,

CLIENT reviewed the proposed time extension request and executed a time extension Change
Order#17 with Kovacs Construction Corporation on January 21, 2025 (see Exhibit A).

WHEREAS,

CLIENT requested additional engineering services related to the field observation services by
ENGINEER’s Resident Project Representative through the new substantial completion date of
May 16, 2025.

NOW, THEREFORE, in consideration of said AGREEMENT and other good and valuable
considerations, it is hereby agreed and acknowledged by and between CLIENT and ENGINEER
to amend the AGREEMENT as follows:

1. The AGREEMENT shall be amended to include this AMENDMENT, a copy of which
shall be attached thereto and made a part thereof.

2. Insert the following paragraph “2. Additional Resident Project Representative Services.”
after scope item IV. Construction Phase, B. Resident Project Representative paragraph
B.1 in Amendment No.4 to the Agreement:
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2. Additional Resident Project Representative Services. The Resident Project
Representative services shall be increased by 140 working days (1,120 hours)
through the new substantial completion date of May 16, 2025.

3. Insert the following paragraphs after SECTION 2 — COMPENSATION, paragraph 1.
Payments to ENGINEER, Scope Item II in the Amendment No.4 to the Agreement:

“For Scope Item IV.B.2. Additional Resident Project Representative Services, an incurred
fee based on ENGINEER’s Standard Billing Rates, plus Reimbursable Expenses times a
factor of 1.0 and charges for Consultants’ services times a factor of 1.0. Total compensation
for this Scope Item is a not to exceed amount of $135,000 including reimbursable

expenses.”
CLIENT: ENGINEER:
By: Dan Carter By: Robert Williamson, PE
Title: First Selectman Title: Water Practice Group Leader
Date: Date: 1/28/2025




Form Approved

EPA COST OR PRICE SUMMARY OMB No.2030-0011
PART 1 - GENERAL B
g —————————— e ——————————
1. RECIPIENT 2. ASSISTANCE ID No.
Town of Bethel
3. NAME OF CONTRACTOR OR SUBCONTRACTOR 4. DATE OF PROPOSAL
Wright Pierce January 28, 2025

5. ADDRESS OF CONTRACTOR OR SUBCONTRACTOR (include ZIP Cade)
169 Main Street
700 Middlesex Plaza
Middletown, CT 06457

TELEPHONE NUMBER (Include Area Code)
(860) 343-8297

6. TYPE OF SERVICE TO BE FURNISHED
Engineering Services for the Bergstrom Wellfield,
Raw Water Tranmission Main and Iron and
Manganese Removal Water Treatment Plant -
Amendment No.5 (Phase IV - Construction Phase
Services. B.2.
Project Representative).

Additional Services for Resident

TOTALS

PART I1-COST SUMMARY
Pras— - - Smumem—— —
7. DIRECT LABOR (Specify labor categories) EST.'D HOURS] HOURLY | ESTIMATED COST
RATE
JResident Project Representative 1,120 $38.00 $42,568.55

$0.00

$0.00

$0.00

$0.00

$0.00

50.00

$0.00

50.00

$0.00

$0.00

DIRECT LABOR TOTAL:
FEINDIRECT LABOR (Epecify indirect cost pools) x BASE = ESTIMATED COST
Overhead (175.77%) 1.76 $42,569 §74,823
0.00 30
INDIRECT LABOR TOTAL:

. ————————
§9. OTHER DIRECT COSTS
a. TRAVEL

$74,823

ESTIMATED COST

(1) TRANSPORTATION

$0.00

(2) PER DIEM

$6.00

TRAVEL SUBTOTAL: 50.00
b. EQUIPMENT, MATERIALS, SUPPLIES (Specify categories) QTY COST ESTIMATED COST
EQUIPMENT SUBTOTAL: $0.00
c. SUBCONTRACTS ESTIMATED COST
SUBCONTRACTS SUBTOTAL: $0.00
d. OTHER (Specify categories) QTY COST ESTIMATED COST
Subcontractor Fee (0%) 0 $0
0 $0.00
0 50.00
0 $0.00
0 $0.00
OTHER SUBTOTAL:

OTHER DIRECT COSTS TOTAL ;|
10. TOTAL ESTIMATED COST $117,391.29%
t1. PROFIT $17,609
12. TOTAL PRICE $135,000

EPA Form 5700-41 (Rev. 4-84)



PART Hl - CERTIFICATIONS

13. CONTRACTOR OR SUBCONTRACTOR

This proposal is submitted for use in connection with and in response to Engineering Sevices for the Bergstrom Wellfield, Raw Water
Tranmission Main and Iron and Manganese Removal Water Treatment Plant {(Phase IV - Construction Phase Services, B.2. Additional
Services for Resident Project Representative). This is to certify to the best of my knowledge and belief that the cost and pricing data
summarized herein are complete, current and accurate as of 01/28/2025, and that a financial management capability exists to fully and
accurately account for the financial transactions under this project. | further certify that | understand that the subagreement price may be
subject to downward renegotiation and/or recoupment where the above cost and pricing data have been determined, as a result of audit, not

to have been complete, current and accurate as of the date above.

i, — ’
1/28/2025 i D ;\,/c/{ [L142
(3) DATE OF EXECUTION SIGNATURE OF COMPOSER

Mariusz Jedrychowski, P.E. Regional Group Leader !
TITLE OF COMPOSER

14. LOAN RECIPIENT

| certify that | have reviewed the cost/price summary set forth herein and the proposed costs/price appear acceptable

for subagreement award.

DATE OF EXECUTION SIGNATURE OF REVIEWER

TITLE OF REVIEWER

EPA Form 5700-41 (Rev. 4-84)



EXHIBIT A

CHANGE ORDER NO.: 17

Owner: Town of Bethel Owner’s Project No.: 2022-07
Engineer: Wright-Pierce Engineer’s Project No.: 13662F
Contractor: Kovacs Construction Corporation Contractor’s Project No.:  F-2940

Project: Bergstrom Well Water Treatment Plant

Contract Name:  Bergstrom Well Water Treatment Plant

Date Issued: January 17, 2025

Effective Date of Change Order: January 17, 2025

The Contract is modified as follows upon execution of this Change Order:

Description:

This change order includes the following:

1, Construction Time Extension. Kovacs Construction Corporation Is requesting a no costtime
extension for the Bethel project from the original substantial completion of December 16,
2024 to May 16, 2025 and final completion of February 14, 2025 to July 15, 2025.

Attachments:

1. Proposed time extension letter from Kovacs Construction Corporation dated December 16,

2024.

Change in Contract Price

Orlginal Contract Price:

$ 9,988,250.00

Contract Price prior to this Change Order:

$ 10,190,928.35

Increase this Change Order:

$ 0.00

Contract Price Incorporating this Change Order:

$ 10,190,928.35

Recommended by Engineer

By: Mariusz Jedrychowski, PE Z/’ /@:-——--..:; """""""""
Title: Project Manager Vice 'Pres; Ao
Date: 01/17/2025 NN

Slgnature: /,%za/ D. y%zm-'

Authorized by Owner

Approved by Funding Agency (Not needed If
less than $100,000)

By: Thomas Villa
Title: Public Utllities Director
Date: /72425

e Tl

EJCDC® C-941, Change Order EJCDC® C-941, Change Order, Rev.1,
Copyright® 2018 Natlonal Society of Professlonal Engineers, American Councll of Engineering Companies
and Amerlcan Soclety of Civil Engineers. All rights reserved.
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CONSTRUCTION CORPORATION

December 16, 2024

Wright Pierce Engineers
169 Main Street

700 Plaza Middlesex
Middletown, CT 06457

ATTN: Mariusz D. Jedrychowski
(860) 852-1930 x1930 phone
(860) 707-3834 cell

RE: Town of Bethel — Bergstrom Well Water Treatment Plant
Time Extension Request

Dear Mariusz,

Kovacs Construction Corporation is requesting a no cost time extension for the Bethel
project from February 14, 2025 to July 15, 2025. We are requesting this extension based
on the following items that delayed the project.

¢ During the installation of the water tanks, we encountered bad soil on one of the
tanks. We had to dig deeper to remove the bad soil and bring in fill to install the
tank. This delayed us over a week.

We received a change order to furnish and install underground and aboveground
piping to provide PFAS piping for a future PFAS building. This delayed us
almost 2 months.

We received a change order to furnish and install hydrant modifications. This
delayed us almost 1 month after ordering and receiving materials to install.

The electrical equipment deliveries were delayed until the end of November 2024.
The MCC has been received and installed now, however that delayed all the
conduit and wiring needed to be done after the MCC was received.

e Landscaping and paving cannot be completed until the weather is acceptable.

Paving plants usually don’t open until mid-April and usually planting season
timeframes are mid-May for best results.

We will continue to expedite the project to complete the work sooner than requested.
GENERAL CONTRACTOR

321 Riggs Street, Oxford, CT 06478
Tel: (203) 7434022 (475) 675-5935
Fax: (203) 790-1326 (475) 675-2987

www.kococo.com



We look forward to a favorable response.
Very truly yours,

KOVACS CONSTRUCTION CORPORATION
Wanda L. McGarry

Wanda L. McGarry
Sales Manager

GENERAL CONTRACTOR

321 Riggs Street, Oxford, CT 06478
Tel: (203) 7434022 (475) 675-5935
Fax: (203) 790-1326 (475) 675-2987

www.kacoco.com



