(04) STV Construction

Legacy Project Number 2122941
Bethel, CT
1 School Street Oct.ober 24,2025
Bethel, CT 06801 Project No: D001401.001
Invoice #: 87
Project D001401.001 Bethel HS HVAC
Professional Services Rendered from August 30, 2025 through October 03, 2025
Phase B100000 HS HVAC
Direct Labor
Hours Rate Amount
Davidow, Rick 20.25 182.00 3,685.50
DuPré, Mark .50 225.00 112.50
Hoerauf, Geralyn 6.00 182.00 1,092.00
Totals 26.75 4,890.00
Total Direct Labor 4,890.00
Billing Limits Current Prior To-Date
Fee 0.00 79,940.50 79,940.50
Limit 79,940.50
Labor 4,890.00 0.00 4,890.00
Limit 13,951.50
Remaining 9,061.50
Expense 0.00 0.00 0.00
Limit 2,699.00
Remaining 2,699.00
Total Amount Due this Invoice 4,890.00
Billings to Date
Current Prior Total
Fee 0.00 79,940.50 79,940.50
Labor 4,890.00 0.00 4,890.00
Totals 4,890.00 79,940.50 84,830.50
Authorized By: Date:

Mark DuPré



Project D001401.001 Bethel HS HVAC Invoice 87

Bllllng Backup Friday, October 24, 2025
(04) STV Construction Invoice 87 Dated 10/24/2025 5:23:27 PM
Project D001401.001 Bethel HS HVAC

Phase B100000 HS HVAC

Direct Labor

Hours Rate Amount

10677 Davidow, Rick 9/19/2025 .75 182.00 136.50
Reach out to Sav Mor regarding progress.

10677 Davidow, Rick 9/22/2025 2.00 182.00 364.00
Cathch up after a couple of weeks

10677 Davidow, Rick 9/23/2025 1.50 182.00 273.00
Prep for the OAC meeting today

10677 Davidow, Rick 9/24/2025 3.50 182.00 637.00

Take care of delay issues regarding the crane lift. Prep for the PS&BC meeting.
Meeting in the evening.

10677 Davidow, Rick 9/25/2025 1.25 182.00 227.50
Coordination in setting up the meeting for Friday
10677 Davidow, Rick 9/26/2025 3.50 182.00 637.00

Create an agenda and for todays meeting, meeting with Jay at Sav mor. Conduct
the meting and produce notes from lat tuesdays meeting and todays meeting

10677 Davidow, Rick 9/29/2025 5.00 182.00 910.00
On site walkthrough with Joey and Tyler, Prep work and other conversations with
Jason

10677 Davidow, Rick 9/30/2025 1.00 182.00 182.00
OAC meeting

10677 Davidow, Rick 10/2/2025 1.75 182.00 318.50
Follow upon Crane activity and OAC notes

10655 DuPré, Mark 9/10/2025 .50 225.00 112.50
Invoice review and schedule review

10686 Hoerauf, Geralyn 9/3/2025 1.00 182.00 182.00
Project status update w/RDavidow - PTO coverage

10686 Hoerauf, Geralyn 9/4/2025 1.00 182.00 182.00

PSBC meeting prep; compile and forward documents for approval; abatement
planning; forward rev schedule to PSBC
10686 Hoerauf, Geralyn 9/5/2025 1.00 182.00 182.00
Respond to Commissioning and Abatement concerns by BPS; forward
documentation to Bethel team

10686 Hoerauf, Geralyn 9/9/2025 .50 182.00 91.00
PSBC meeting prep; project status update
10686 Hoerauf, Geralyn 9/10/2025 1.00 182.00 182.00
PSBC meeting attendance
10686 Hoerauf, Geralyn 9/11/2025 .50 182.00 91.00
Follow-up on Cx scope and schedule; respond to PSBC questions; call w/CCarver
10686 Hoerauf, Geralyn 9/16/2025 1.00 182.00 182.00
OAC Meeting; meeting prep and follow-up
Totals 26.75 4,890.00
Total Direct Labor 4,890.00
Total this Phase 4,890.00
Total this Project 4,890.00

Total this Report 4,890.00



