
APPLICATION AND CERTIFICATE FOR PAYMENT

Town of Bethel Bethel PD Training Range

25-01-0502

008

12 Judd Avenue

Bethel, CT 06801
5/31/2024

1 School Street

Bethel, CT  06801

TO OWNER:

VIA ARCHITECT:

PROJECT: APPLICATION NO:

PERIOD TO:

PROJECT/PO NO.:

CONTRACT DATE:

JOB NO:

LOCATION:

FROM CONTRACTOR: Downes Construction Co.,  LLC

200 Stanley Street

New Britain, CT  06050

DATED:  5/21/2024   8:20:42AM

Distribution to:

OWNER

ARCHITECT

CONTRACTOR

Downes Construction Co.,  LLCCONTRACTOR:

..................................................

...............................................................

..................................................................

......................................................

.............................................................

......................................................

    .............................................................

Application is made for payment, as shown below, in connection with the contract.

Continuation Sheet is attached.

Fairfield

Connecticut

$18,923.83

$11,875.00

$352,677.41

$364,552.41

$0.00

$18,923.83

$18,923.83

$383,476.24

$383,476.24

$92,655.24

$290,821.001. ORIGINAL CONTRACT SUM

2. Net change by Change Orders

3. CONTRACT SUM TO DATE (Line 1 +/- 2)

4. TOTAL COMPLETED & STORED TO DATE

5. RETAINAGE:

6. TOTAL EARNED LESS RETAINAGE

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 4 Less Line 5 Total)

(Line 6 from prior Certificate)

(Line 3 Less Line 6)

Total Retainage (Lines 5a + 5b or 

Total in Columns I on Continuation Sheet)

(Column F on Continuation Sheet)

(Column D + E on Continuation Sheet)

a. 4.93% of Completed Work

b. 0.00% of  Stored Material

The undersigned contractor certifies that to the best of the Contractor's knowledge, 

information and belief the Work covered by this Application for Payment has been 

completed in accordance with the Contract Documents, that all amounts have been paid by 

the Contractor for Work for which previous Certificates for Payment were issued and 

payments received from the Owner, and the current payment shown herein is now due.

By:

State of:

Date:

County of:

Subscribed and sworn to before

me this                   day of

Notary Public:

My Commission expires::

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data 

comprising this application, the Architect certifies to the Owner that to the best of the 

Architect's knowledge, information and belief the Work has progressed as indicated, the 

quality of the Work is in accordance with the Contract Documents, and the Contractor is 

entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED

ARCHITECT:

By: Date:

This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable to the Contractor 

named herein.  Issuance, payment and acceptance of payment are without prejudice to any 

rights of the Owner or Contractor under this Contract.

(Attach explanation if amount differs from the amount applied for.  Initial all

figures on this Application and on the Continuation Sheet that are changed to 

conform to the amount certified.)

 CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

 Total changes approved in 

previous months by Owner

 Total approved this Month

TOTALS  

 NET CHANGES by Change Order

CONTRACTOR'S APPLICATION FOR PAYMENT

................................................

(Column G on Continuation Sheet)

$11,875.00

6/5/2024

6/12/24
$82,595.24 $0.00

$0.00

$92,655.24 $0.00
$92,655.24

$10,060.00

5 June 2024

Evelyn Gaidis



APPLICATION AND CERTIFICATE FOR PAYMENT, 

containing Contractor's signed Certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

5/31/2024

ARCHITECT'S PROJECT NO:

APPLICATION DATE:

APPLICATION NO:

CONTINUATION SHEET

PERIOD TO: 5/31/2024

25010502008

ITEM

NO.
DESCRIPTION OF WORK

SCHEDULED

VALUE FROM PREVIOUS

APPLICATION

(D + E)

THIS PERIOD

TOTAL

COMPLETED

AND STORED

TO DATE

(D + E + F)

%

(G/C)

BALANCE

TO

FINISH

(C - G)

RETAINAGE

MATERIALS

PRESENTLY

STORED

(NOT IN

D OR E)

H IGFEDCBA

WORK COMPLETED

00001 Precon/Procurement Services $5,000.00 $5,000.00 $0.00 $0.00 $5,000.00  100.00 $0.00 $0.00

01001 General Conditions $50,009.00 $50,009.00 $0.00 $0.00 $50,009.00  100.00 $0.00 $2,500.44

01002 General Requirements $6,882.00 $6,882.00 $0.00 $0.00 $6,882.00  100.00 $0.00 $344.10

04200 Masonry $26,250.00 $26,250.00 $0.00 $0.00 $26,250.00  100.00 $0.00 $1,312.50

05500 Misc Metals $41,000.00 $41,000.00 $0.00 $0.00 $41,000.00  100.00 $0.00 $2,050.00

06001 Carpentry $7,286.13 $7,286.13 $0.00 $0.00 $7,286.13  100.00 $0.00 $364.31

07500 Roofing $23,500.00 $23,500.00 $0.00 $0.00 $23,500.00  100.00 $0.00 $1,175.00

08105 Doors, Frames, Hardware $2,957.00 $2,957.00 $0.00 $0.00 $2,957.00  100.00 $0.00 $147.85

09510 Acoustical Ceilings $2,182.00 $2,182.00 $0.00 $0.00 $2,182.00  100.00 $0.00 $109.10

09900 Painting $4,415.00 $4,415.00 $0.00 $0.00 $4,415.00  100.00 $0.00 $220.75

21100 Fire Protection $33,649.00 $33,649.00 $0.00 $0.00 $33,649.00  100.00 $0.00 $1,682.45

23100 HVAC $43,306.00 $43,306.00 $0.00 $0.00 $43,306.00  100.00 $0.00 $2,165.30

26100 Electrical $123,629.00 $111,129.00 $12,500.00 $0.00 $123,629.00  100.00 $0.00 $6,181.45

60001 Trenching & Backfilling $0.00 $0.00 $0.00 $0.00 $0.00  0.00 $0.00 $0.00

60501 General Liability Insurance $2,463.42 $2,463.42 $0.00 $0.00 $2,463.42  100.00 $0.00 $123.19

60504 State Education Fund $71.00 $71.00 $0.00 $0.00 $71.00  100.00 $0.00 $3.55

70001 CM Contingency $0.00 $0.00 $0.00 $0.00 $0.00  0.00 $0.00 $0.00

90001 CM Fee $10,876.69 $10,876.69 $0.00 $0.00 $10,876.69  100.00 $0.00 $543.84

$18,923.83$0.00$383,476.24$0.00$12,500.00$370,976.24$383,476.24  100.00






