
CHANGE ORDER PROPOSAL NO.: 5

DATE: 11/20/2023TO: Mark Allen

Jacunski Humes Architects, LLC

15 Massirio Drive

Suite 101

Berlin, CT  06037

Ph: 860-828-9221  Fax: 860-828-9223

PROJECT: JOB NUMBER:Bethel PD Training Range 25-01-0502

DESCRIPTION:
COP #005 - RFI #008 - Replace Defective Exit Light Fixtures

This COP includes all labor, materials, and equipment to replacement (2) exiting defective exit light fixtures with new units, in accordance with RFI #008.

REASON: None

Description Vendor AmountComments

$ 391.00Electrical Rogers ElectricConnecticut,LLC Rogers Electric PCO #002

$ 2.74General Liability Insurance Downes Construction Co., LLC Insurance (0.70%)

$ 11.81Construction Management Fee Downes Construction Co., LLC CM Fee (3.00%)

TOTAL COST OF THIS CHANGE ORDER PROPOSAL IS:  405.55

STATUS:

This Change Order Proposal was reviewed by Downes Construction and found to be acceptable.

If you have any questions or concerns regarding this COP please advise us in writing within five (5) business days.

Submitted by:
Downes Construction Company, LLC

Date Date Date

Jacunski Humes Architects, LLC Town of Bethel

Kevin Guite

Architect: Owner:

Brian Humes Daniel E. Carter

CC:

11/21/2311/21/2023



November 17, 2023

Bethel PD Firing Range
12 Judd Ave.
Bethel, CT 06801

Change Order Request Number 002

RE: New Exit Signs
Per RFI #008, F&I (2) new exit signs in place of the (2) signs that were existing to remain.

NOTES: (As Applicable).
1. All work herein is figured at NORMAL time labor rates. If the work is required to be performed at
PREMIUM time this proposal will have to be modified to reflect the additional expense.
2. Bond fee is not included.
3. Cutting, patching, and painting are by others.
4. Access panels are supplied by Rogers and installed by others.
5. Excavation, backfill, and restoration of surfaces are by others.
6. Roof and exterior wall penetrations are by Rogers. Sealing of penetrations is by others.
7. Clean up of electrical debris into an on-site DOWNES provided dumpster is by Rogers.
8. The above is our interpretation of the changes requested. However, we reserve the right to correct
our quote for errors and omissions. We also reserve our right to revise our quote if it is not accepted
within 15 days to reflect the current fluctuation of the commodity material market.
9. Upon receipt of a written change order or written Notice to Proceed we will proceed with this work. If
a written request is issued it must guarantee that we may requisition and be paid against this change
order on a monthly basis.
10. This additional work will require a time extension to our contract of 0 days.
11. This proposal is predicated on the building construction being open IE: no sheet rock,
ceilings, or concrete having been installed prior to electrical installations.

Total Cost: $391.00

Thank you for the opportunity to quote this work. Please contact us should you have any questions and 
advise if you would like to proceed.

DAVID OLIVEIRA
Project Manager at Rogers Electric
Phone: 770.713.7077
Email: doliveira@lrogerselectric.com
Web: www.rogerselectric.com
Address: 45 Peter Court, New Britain, CT 06051

45 Peter Court, P.O. Box 638 New Britain, Connecticut 06050-0638
Phone 860.229.0800 * Fax 860.229.0406 * www.rogersservices.com * CT License No. ELC.0191315-E1

ATLANTA    BENTONVILLE    CHAMBLEE    COLUMBUS    DALLAS    DANBURY    EDISON    IRVINE    JACKSONVILLE    MIAMI    NEW BRITAIN    PHOENIX    SEATTLE    TAMPA



Bethel PD - Firing Range 
Proposed Change Order # 002

To: Downes Construction Co., LLC From: Rogers Electric
Date: 11/17/2023

Ref: : RFI 008: Added Exit Sign CM Number:
Trade Contractor PCO Number: 002

Description: F&I two new 277v battery back up exit signs.
Quantity Unit Description of Material and Equipment Unit Cost Total

1 Exit Sign 277v - Battery Back Up $            330.00
1 Permit $               25.00

$  - 
$  - 
$  -

Line 1 Material and Equipment Total $            355.00

Crew Labor Classification Hours Base Rate FICA & Med
Care

Foreman
Journeyman

FUTA &
SUTA

G/L, W/C
Ins

Benefits Total Rate Total

$        125.00 $  -
$        125.00 $  -
$               - $  -
$               - $  -
$               - $  -
$               - $  -
$               - $  -
$               - $  -
$               - $  -
$               - $  -
$               - $  -
$               - $  -
$               - $  -
$               - $  -

Line 2 Labor Total $  -

Subcontractor Cost (Attach Proposals)
Trade Name of Subcontractor Total

Line 3 Subcontractor Total $  -

Line 4 Total Labor, Material, and Equipment $            355.00

Contractor Overhead and Profit
Net Value of Self Performed Work (Amount = Lines 1+2) 
Net Value of Subcontract Work (Amount = Line 3)

Allow % Amount Total
10% $   355.00 $               35.50
5% $ - $  -

Line 5 Contractor Overhead and Profit Total $               35.50

Line 6 Total Proposed Change Order Amount (Lines 4+5) $            390.50



REQUEST FOR INFORMATION

To: Mark Allen
Jacunski Humes Architects, LLC 
15 Massirio Drive
Suite 101
Berlin, CT  06037
Ph: 860-828-9221  Fax: 860-828-9223

Job: 25-01-0502  Bethel PD Training Range 
Phone:

Page 1 of 1

CC:

Subject: Existing Exit Light Fixtures

Drawing: A-2.1, E-2.1
Cost Impact:  TBD

Spec Section: 
Schedule Impact: TBD

200 Stanley Street / P.O. Box 727 / New Britain, CT  06050 / Phone: (860) 229-3755 / Fax: (860) 225-3617

RFI #: 008
Date: 11/15/2023

Request: Date Required: 11/21/2023
1. Both existing exit signs to be relocated and reused are not functioning in battery backup mode. Please advise if they should be
replaced with new Beghelli VA4 or equal fixtures, to pass inspection.
2. The existing exit sign to remain on the North wall of Vestibule 050 is installed above the new acoustical ceiling elevation and
needs to be lowered. Please confirm

Given the new ceiling heights of 8'-0", show on drawing A-2.1, we suggest ceiling mounted for both exit signs.

Please review and advise.

Requested by: Kevin Guite
Downes Construction Co., LLC

Response:

Answered by

Company Date

mallen
Text Box
1) Replace defective exit signage with fixtures specified.

2) Lower existing Exit Sign noted to display below ceiling.

mallen
Text Box
MA 11-16-23

mallen
Text Box





