
CHANGE ORDER PROPOSAL NO.: 14

DATE: 02/28/2024TO: Daniel E. Carter

Town of Bethel

1 School Street

Bethel, CT  06801

PROJECT: JOB NUMBER:Bethel PD Training Range 25-01-0502

DESCRIPTION:
COP #014 - Conduits for Makeup Air Unit Sensors and Controls

This COP includes all labor, materials, and equipment to install pathways for various senors and controls associated with the MAU, which was furnished 

and installed under a separate contract. The contract documents did not show locations for these devices; it was only after receiving an email and marked 

up drawing from Action Target, on 1/29/2024, that informed us that pathways were needed for their vendor to pull control wires. Based on the drawings 

provided, and conversations between ATI, Downes and Rogers Electric, it was confirmed that (8) pathways are needed from the control panel, which is 

located inside the Control Room, to the following locations:

1. Exhaust Damper and Filters for Exhaust Fan (1 conduit)

2. Return Fan VFD (1 conduit)

3. Range Supply Duct (2 conduits)

4. MAU Low Voltage Cabinet (2 conduits)

5. Range Entrance Door Sensor (1 conduit)

6. CO Detector (1 conduit)

Action Target also required (2) additional 20a duplex outlets to be installed in the Control Room, which is included in this COP.

All interior and exterior pathways will be with EMT conduit, not RMC,

REASON: None

Description Vendor Amount

$ 12,500.00Electrical Rogers ElectricConnecticut,LLC

$-1,000.00GMP Allowance Downes Construction Co., LLC

$-1,000.00Construction Contingency Downes Construction Co., LLC

Comments

Rogers Electric PCO #004 

Trenching & Backfilling

TOTAL COST OF THIS CHANGE ORDER PROPOSAL IS:  10,500.00

STATUS:

This Change Order Proposal was reviewed by Downes Construction and found to be acceptable.

If you have any questions or concerns regarding this COP please advise us in writing within five (5) business days.

Submitted by:
Downes Construction Company, LLC

Date Date Date

Jacunski Humes Architects, LLC Town of Bethel

Kevin Guite

Architect: Owner:

Brian Humes Daniel E. Carter

CC:



From: David Johnson
To: Kevin Guite; Pfenninger, Evan
Cc: Brian Sanders; Tim Patchell; Andrew Oliveira
Subject: HVAC commissioning
Date: Monday, January 29, 2024 4:57:12 PM
Attachments: image001.png

Bethel PD_HVAC_JOE_EDITS-CONDUITS.pdf
Bethel PD_HVAC_JOE_EDITS-CONDUITS-CALLOUTS-ON-PLANS_PAGE.pdf

Kevin,
 
For the commissioning of the HVAC we need conduit in place so we can have our team pull wires. 
Attached shows what is needed.  The plan is to have commissioning of the system starting February
12.  Please have your electrician run this
conduit as shown and let me know if you have any
questions.  Thank you.
 
David Johnson  | 
Project Manager  |  Action
Target  |  O: 801-396-1223  |  davidj@actiontarget.com

 

mailto:davidj@actiontarget.com
mailto:kguite@downesco.com
mailto:Evan.Pfenninger@stvinc.com
mailto:brians@actiontarget.com
mailto:timp1ecsm@gmail.com
mailto:AOliveira@perfph.com
https://urldefense.proofpoint.com/v2/url?u=https-3A__url.emailprotection.link_-3FbWrMdvmvcHF4MupIy9EZqjQpogmNsZBSXPZMZoZSq3KT69Z1CSKihRrlW9QU6a53FRkhfdl1SFK5XHvRqzU8XRw-7E-7E&d=DwMGaQ&c=euGZstcaTDllvimEN8b7jXrwqOf-v5A_CdpgnVfiiMM&r=bvRgxXV6wcj3hLF0c6eFvfRqSHwH0Ip1ldN0TK6_rXw&m=zCu1VeQxBiXU_iMr3Pip15cD1BXxuoyEoqyspqahwoc&s=ItYxLPnWfIfh24tlvi6szXhlb44s4IHvLz3Pd_Siyvg&e=
mailto:davidj@actiontarget.com
https://urldefense.proofpoint.com/v2/url?u=https-3A__url.emailprotection.link_-3FbWrMdvmvcHF4MupIy9EZqjQpogmNsZBSXPZMZoZSq3KT69Z1CSKihRrlW9QU6a53FRkhfdl1SFK5XHvRqzU8XRw-7E-7E&d=DwMGaQ&c=euGZstcaTDllvimEN8b7jXrwqOf-v5A_CdpgnVfiiMM&r=bvRgxXV6wcj3hLF0c6eFvfRqSHwH0Ip1ldN0TK6_rXw&m=zCu1VeQxBiXU_iMr3Pip15cD1BXxuoyEoqyspqahwoc&s=ItYxLPnWfIfh24tlvi6szXhlb44s4IHvLz3Pd_Siyvg&e=

BETTER EQUIPPED. BETTER PREPARED."
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CONTROLS CONDUIT


SCHEMATIC


HVAC CONTROLS CONDUIT SCHEMATIC


HVAC MASTER PANEL


RECIRC  VENTILATION


ATI SUPPLIED


FROM SMART RANGE AXIS MASTER PANEL


RETURN FAN VFD


CONDUIT SCHEDULE


CONDUIT QTY DESCRIPTION


1 2
TO MAU, TERMINATE IN LOW VOLTAGE CABINET


2 1


TO RANGE CO SENSOR BOX, TERMINATE TO 4 SQUARE BOX WITH


SINGLE GANG MUD RING, 48" AFF, BEHIND FIRING LINE, SHOOTERS LEFT


3 1


TO RANGE ENTRANCE DOOR, TERMINATE TO 4 SQUARE BOX WITH


BLANK, 6" ABOVE DOOR FRAME ON HANDLE SIDE OF ENTRANCE DOOR


4 1


TO SMART RANGE AXIS MASTER PANEL, TERMINATE ON OR IN SRA


MASTER PANEL


5 1


TO RANGE AIR REFERENCE AREA, TERMINATE IN A 4 SQUARE BOX WITH


SINGLE GANG MUD RING, LOCATE AWAY FROM DOORS AND HVAC


DIFFUSERS ON THE CEILING


6 2


TO RANGE SUPPLY DUCT, MOUNT ON DUCT, AT CLOSEST POINT IN THE


RANGE FROM MAU, TERMINATE TO A 4 SQUARE BOX WITH A BLANK.


7 1


TO EXHAUST FILTER BANK.  TERMINATE TO OUTDOOR RATED 2 GANG


BOX WITH COVER PLATE, NEAR FILTER DOORS.  ATI WILL FLEX TO


FILTER SENSORS AND EXHAUST DAMPER FROM THIS BOX.


8 1


TO EXHAUST FAN VFD, TERMINATE TO 4 SQUARE BOX WITH BLANK,


6-12" FROM VFD


120V 15A INPUT


SMOKE DETECTOR


(IF PROVIDED)


RANGE AIR REFERENCE


EXHAUST DAMPER AND FILTERS


CONDUIT TROUGH


MAU LOW VOLTAGE CABINET CONDUIT 2


MAU LOW VOLTAGE CABINET CONDUIT 1


RANGE ENTRANCE DOOR


SAFETY CEILING CONDUIT 1 SAFETY CEILING CONDUIT 2


RANGE CO SENSOR


TROUGH TO PANEL


CONDUITS X5


1


1


2


3


4


5


6 6


7


8


ALL CONDUITS 3/4 UNLESS SPECIFIED OTHERWISE


PROVIDE A MINIMUM OF 5 CONDUITS BETWEEN TROUGH AND CONTROL PANEL


PROVIDE PANEL WITH 120V 15AMP 1ɸ SERVICE, ON LEFT HAND SIDE


IF INTEGRATION WITH SITE SMOKE DETECTORS IS REQUIRED, RUN ADDITIONAL CONDUIT


FROM FIRE SYSTEM TO HVAC SYSTEM, AS DIRECTED BY FIRE SYSTEM INSTALLERS
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February 15, 2024

Bethel PD Firing Range
12 Judd Ave.
Bethel, CT 06801

Change Order Request Number 004

RE: Added Raceways & Power
• F&I new EMT raceways per the attached sketch.
• F&I (2) new 20A/120v receptacles for the control cabinet(s) as directed in the field by Target

Action/township project manager.

NOTES: (As Applicable).
1. All work herein is figured at NORMAL time labor rates. If the work is required to be performed at 
PREMIUM time this proposal will have to be modified to reflect the additional expense.
2. Bond fee is not included.
3. Cutting, patching, and painting are by others.
4. Access panels are supplied by Rogers and installed by others.
5. Excavation, backfill, and restoration of surfaces are by others.
6. Roof and exterior wall penetrations are by Rogers. Sealing of penetrations is by others.
7. Clean up of electrical debris into an on-site DOWNES provided dumpster is by Rogers.
8. The above is our interpretation of the changes requested. However, we reserve the right to correct 
our quote for errors and omissions. We also reserve our right to revise our quote if it is not accepted 
within 15 days to reflect the current fluctuation of the commodity material market.
9. Upon receipt of a written change order or written Notice to Proceed we will proceed with this work. If 
a written request is issued it must guarantee that we may requisition and be paid against this change 
order on a monthly basis.
10. This additional work will require a time extension to our contract of 7 days.
11. This proposal is predicated on the building construction being open IE: no sheet rock,
ceilings, or concrete having been installed prior to electrical installations.

Total Cost: $12,500.00

Thank you for the opportunity to quote this work. Please contact us should you have any questions and 
advise if you would like to proceed.

DAVID OLIVEIRA
Project Manager at Rogers Electric
Phone: 770.713.7077
Email: doliveira@lrogerselectric.com
Web: www.rogerselectric.com
Address: 45 Peter Court, New Britain, CT 06051

45 Peter Court, P.O. Box 638 New Britain, Connecticut 06050-0638
Phone 860.229.0800 * Fax 860.229.0406 * www.rogersservices.com * CT License No. ELC.0191315-E1

ATLANTA    BENTONVILLE    CHAMBLEE    COLUMBUS    DALLAS    DANBURY    EDISON    IRVINE    JACKSONVILLE    MIAMI    NEW BRITAIN    PHOENIX    SEATTLE    TAMPA








