
Bethel Schools Renovations

Projected Close-out Budget Analysis

12/12/2023

Totals

Revised Overall Budget (OSCGR Approved) 25,659,666$       40,171,479$       65,831,145$       

Original GMP Construction Cost 21,431,488$       32,218,460$       

Construction Cost 7/28/2022 22,700,825$       33,224,817$       

Contracted Soft Costs 7/28/2022 3,916,617$         5,575,441$         

Add Level Spreader to Johnson School 87,415$               

Current Overall Cost 12/12/2023 26,617,442$       38,887,673$       65,505,115$       

PCOs Submitted 40,312$               -$                          40,312$               

PCO 140 - $55k Scope Reduction 40,312$               

PCOs Expected -$                          -$                          -$                          

Potential Additional Expenditures -$                          -$                          -$                          

Potential Reductions in Budget Line Items -$                          -$                          -$                          

-$                          -$                          

Total Projected Additional Costs 40,312$               -$                          40,312$               

Funds in excess of Referendum Total 7/28/2022 326,030$            

Owner Contingency Remaining 7/28/2022 (677,316)$           1,098,343$         421,027$            

Projected Owner Contingency  at Completion 706,745$            

CM Contingency Remaining 7/28/2022 14,688$               -$                          
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