
Sav-Mor Cooling Heating, Inc.
231 Captain Lewis Dr.

Southington, CT 06489
860-621-9959  Fax 860-621-9919                  

Lic. # 0303074

Project Location: Change Order # 240055-4 Owner X

Date: 11/3/2025 Architect X

Contract Date: 12/23/2024 Contractor X
Owner:

Contract For:

Bethel, CT 06801

The Contract is changed as follows:

The original Contract sum:
The net change by previously authorized Change Orders:
Contract Sum prior to this Change Order: 
The Contract Sum will be increased/decreased by this Change Order:  
New Contract Sum including this Change Order: 
The Contract Time will be increased by this Change Order: days

By (signature) By (signature) By (signature)

(Typed name) (Typed name) (Typed name)

 11/3/2025
Date Date Date

Change Order Proposal

Bethel High Scool

Southington, CT 06489

300 Whittlesey Dr
Bethel, CT 06801

Town of Bethel
1 School St

$3,865,870.42

$3,862,500.00

10

Address
231 Captain Lewis Dr.

Engineer
Kohler Ronan, LLC

Address
1 School St
Bethel, CT 06801

Jason Harvey

 

Danbury, CT 06810

Address

Jason Harvey

$120,000.00

$3,370.42

93 Lake Ave

Bethel High School HVAC Mechanical Upgrades 2024-007

We shall install a new electrcial feed to the existing unit heater in the vestibule.  Due to the burned out motor the unit heater will not be 
operational upon completion of the new circuit.    

Owner
Town Of Bethel SAV-MOR Cooling & Heating Inc.

300 Whittlesey Dr

$3,742,500.00

Contractor

Bethel, CT 06801



Change Order Proposal No.: 240055-4
Date: 10/3/2025

Company Name (Typed or Printed)

Sav-Mor Project No : 240055  
Agency Project No :  

Section 1

Quantity Unit Unit Cost
Lump 

Sum Cost

Insert 
"X" If 
Credit

(Quantity x Unit 
Cost OR Lump 

Sum) Total

 -$              -$                
-$              -$                
-$              -$                

 -$               -$                
-$                
-$                

Line #1 -$                
B C D E F G H I J

No. of
Workers

Total
Hours

Base Rate
Per Hour

Taxable 
Benefits

Per Hour 
(Cash)

Non-Tax. 
Benefits Per 
Hour (Plan)

Gross Pay for 
Prevailing Rate Job

(D +E) x C

Total Cost Per 
Hour

D + E + F
Insert "X" If 

Credit

Total Labor
Hourly Cost

C x H

2 0 42.74$    36.15$    6.840$     $               -    $      85.73 -$                
1 2 125.00$   $        250.00  $    125.00 250.00$          

 $               -    $            -   -$                
 $               -    $            -   -$                
 $               -    $            -   -$                

Additional Items - see page 2 (Linked)  $               -   -$                
Line #2 Labor Hourly Costs: Taxable: 250.00$        Total: 250.00$          

% % %
Tax/Benefit 

% Total
  % x Total Col G 

Sec 2:  Cost 

6.20% 5.50% 6.00% 17.70% 44.25$            
Workmen's Compensation Insurance ------------------------------------------------------------------------------------------- 6.9% 17.20$            

Subtotal Taxes and  Compensation Insurance 61.45$            
Line #4 Total Labor and Materials (Total Lines #1 + #2 + #3) 311.45$          

Overhead and Profit % Mark-up on Contractor's Own Work

 
Cost 

$0.00 to $5,000 20% $15,001 to $25,000 20%

$5,001 to $15,000 20% $25,001 and Greater 20%

Line #5 Total Mark-up on Contractor's Own Work 62.29$            
373.74$          

Cost

2,497.23$       
-$                

Line #7 Subtotal Subcontractor Costs 2,497.23$       
20.00% 499.45$          

Line #9 Total Subcontractor Costs (Lines #7 + #8) 2,996.68$       

Line #10 3,370.42$       

 CHANGE ORDER PROPOSAL WORKSHEET

CM: Town of Bethel
Project 
Name:

Bethel High School HVAC 
Mechanical Upgrades

Signature

Subtotal Costs - Material and Equipment

COP
Description:

Per CO Discription

Description of Material and Equipment 

 

 

Column A

Section 2

    Labor Classification

Pipefitter Journeyman 

Project Mngmt/Onsite Corrd

Section 3

Taxes on Labor

Section 5 -Trade Name of Subcontractor (from attached proposed change order form(s))

Social Security Tax: CT Unemployment Tax: Fed. Unemployment Tax:

Line #3

Section 4

$311.45 $0.00

$0.00 $0.00

Line #6 Total Contractor Cost (Lines #4 + #5)

Electrical Masotti Electric

Total Proposed Change Order Amount  (Lines #6 + #9 )

Line #8 General Contractor's Mark-up on Subcontractor Work 

  



Change Order Proposal No.: 02
Date: 10/14/2025

Sav-Mor Project No :  
Agency Project No :

Section 1
Quantity Unit Unit Cost

Lump Sum 
Cost

Insert "X" 
If Credit

(Quantity x Unit Cost 
OR Lump 

Sum) Total

1 447.09$     447.09$            
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  
-$                  

Line #1 447.09$            

B C D E F G H I J

No. of
Workers

Total
Hours

Base Rate
Per Hour

Taxable 
Benefits
Per Hour 
(Cash)

Non-Tax. 
Benefits Per 
Hour (Plan)

Gross Pay for 
Prevailing Rate 

Job
(D +E) x C

Total Cost Per Hour
D + E + F

Insert "X" If 
Credit

Total Labor
Hourly Cost

C x H

1 18 47.40$    36.740$   $    853.20  $           84.14 1,514.52$         
 $           -    $                -   -$                  
 $           -    $                -   -$                  
 $           -    $                -   -$                  
 $           -    $                -   -$                  
 $           -   -$                  

Line #2 Labor Hourly Costs: Taxable: 853.20$     Total: 1,514.52$         

% % %
Tax/Benefit 

% Total
  % x Total Col G Sec 2:  

Cost 

6.20% 5.50% 6.00% 17.7000% 151.02$            
Workmen's Compensation Insurance---------------------------------------------------------------------------------------------- 6.9000% 58.87$              

Subtotal Taxes and  Compensation Insurance 209.89$            
Line #4 2,171.50$         

Overhead and Profit % Mark-up on Contractor's Own Work
% 

Allowed
 

Cost 
$0.00 to $5,000 15% $15,001 to $25,000 15%
$5,001 to $15,000 15% $25,001 and Greater 15%
Line #5 Total Mark-up on Subcontractor's Own Work 325.73$            
Line #6 Total Subcontractor Own Cost (Lines #4 + #5) 2,497.23$         

Cost

Line #7 Subtotal of cost associated with this change  (No O/Profit may be added on this figure) -$                  

Line #8 2,497.23$         Total of This Change Order (Lines #6 + #7)

$2,171.50 $0.00
$0.00 $0.00

 

Trade Name of other firms associated with change (from attached proposed change order forms)

Section 4

Additional Items - see page 2 (Linked)

Section 3
Taxes on Labor
Social Security Tax: CT Unemployment Tax: Fed. Unemployment Tax:

Line #3
Total Labor, Materials and Taxes (Total Lines #1 +#2 + #3)

Additional Items - see page 2 (Linked)
Subtotal Costs - Material and Equipment

Column A

Section 2

Labor Classification

electrician

 SUBCONTRACTOR CHANGE ORDER PROPOSAL WORKSHEET
Sub-
Contractor: Masotti Electric, LLC

Project 
Name:

Bethel HS HVAC Project 
Daniel A Godin

Signature

COP
Description:

Run new feed for stairwell heater from ground floor existing 
electrical panel.

Description of Material and Equipment 
misc wire & material



Project:

Job ID:

CO:

JOB-0633

SAVMOR-BETHEL HS HVAC UPGRADES - BASE BID

300 WHITTLESEY DRIVE

BETHEL CT

CO-0007: CO #3-REFEED IN WALL HEATER

Summary by Item Number

14 Oct 2025  14:45:03

Item # DescriptionSize Q/M Quantity U/M Mat Unit Mat Result Lab Unit Quo Unit Quo ResultLab Result

 18  1.00MSHUTDOWN PANEL  0.0000  0.00  0.00 0.0000 2.00 2.0000

 10547 EA 1.00MCORED HOLE UP TO 8" D3/4  0.0000  0.00  0.00 0.0000 0.30 0.3000

 70522 FT 220.00MMC CABLE - ALUM  JKT W/G10/2  1.5740  346.28  0.00 0.0000 11.00 0.0500

 180148 EA 1.00MBOLT-ON BREAKER20/1  0.0000  0.00  0.00 0.0000 0.21 0.2100

 280041 EA 1.00MRECESS  240V WALL HEATER3000W  0.0000  0.00  0.00 0.0000 1.55 1.5500

 630342 EA 55.00MAC/MC/L-VLT-CBL SNP-CLP PSH-ON-3/16-FLNG.500-.718 CABLE OD  0.5453  29.99  0.00 0.0000 1.76 0.0320

 670030 EA 2.00MBX /MC 1-SCR SNGL STR-CONN3/8  0.4098  0.82  0.00 0.0000 0.15 0.0770

 670761 EA 2.00MANTI-SHORT 12/4 10/2 10/3 2/1SIZE 2  0.0015  0.00  0.00 0.0000 0.03 0.0130

 740132 EA 2.00MFIRE STOP FINISH SEAL LBR  35.0000  70.00  0.00 0.0000 1.00 0.5000

 447.09Phase/Group totals:  0.00 18.00

Job totals:  447.09  0.00 18.00

 447.09Grand Material, Quote, Equipment, and Subcontract Total:

120 Industrial Drive

Southington, CT  06489

Masotti Electric LLC Phone: 8602760097

Web: 

Page 1 of 1
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