231 Captain Lewis Dr.
-Mon Southington CT 06489
Lic.# 0303674
& HEATWG: ING. WINW, SAVIorct. ol

AAEOE

SAV-MoR

COOLING

BILL Town of Bethel
TO: 1 School Street
Bethel CT 06716

Bethel High School
300 Whittlesey Drive
Bethel, CT 06801

[ REQUISITION# 005 |

AMOUNT THIS REQUISITION

ORIGINAL CONTRACT SUM

NET CEANGE BY CHANGE ORDERS

CONTRACT SUM TO DATE 086245001500

TOTAL COMPLETED & STORED TO DATE

RETAINAGE

LESS PREVIOUS CERTIFICATES FOR PAYMENT

CURRENT PAYMENT DUE
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APPLICATION AND CERTIFICATE FOR PAYMENT

RIA DOCUMERT G792

73 |

T0: Town of Bethel
1 Scheol Strest
Rethel CT 06716

FaoM: Sav-Hor Cooling ¢ Heetirg, Inc
231 Captain Lewts Drive
Southington, CT 06483

CONTRACT FC2: Mechanical Upgredes

PROJECT:

VI4 ARCHITECY:

Bathal Riah School
300 Whittlesey Drive
Bethal, CT DeBl

Distributicn te:

APPLICATICH KO: (05 (ENER
ARCHITECT
PERIOD T: 5/31/23 CORTRACTOR

FRGJECT #0;  DOOS-OCIHVACN
CONTRACT DAZE: 10f17/24

THWOICE KO: 17623

CONTRACTOR'S AZBLICATION Z0R 2AYMENT

hpplication is made for payment, as shown below, in connection with

the Contract. Continuation Sheet, AIA Document 6703, is attached.

The urdersigred Contractor certifiss that to the best of the Contractor's knowledge,
informaticn and belief =he ork coverad by this Application for Payrent has been con-
pleted in accordznce vith she Contract Docunerts, that all amounts have heea paid oy

1. ORIGINAL CCRTRACT S uviiirernrinnred 3,7£2,500.50
2, Net charge by Change Crdecs........... § 120,000.0¢
3, COMTRACT SU 70 DRTE {Lime 1+2]...... 5 3,862, 500,00
4, TOTAL COMFLETED & STCEED 10 [RIE...... § §21,250,00
{Coluen 5 on GI03)
§, RETRZMAGE:
&, 7.00% of Completed ¥ork.... £1,901.50
{Calurr: D+E on §703)
b.  2.00% of Stored Material...§ 8
{Colurr ¥ en GI03}
Total Retzinage (Lire 5a45h 0r.....e.f §i,907.50
Tozzl in Columa I of G703)
€. TOTAL SARNED LESS RETATRMGE.......... R T59,342.50
(Line ¢ less idne 3 Total)
7. LE3S BREVICLS CERTIFICATES FOR PATMENT
(Line 6 from prior Certificstel,......% 417,709,50
#, CORRENT BRYNENT DUE.......... e 8 § 35%,633.00
4. BALANCE TO FIMISH, INCTUBING RETAINAGE
{Lina 3 less Line &)..c.ciues T Y S 3,083,151.50
CHAKGE ORCER SUMaARY ADDITIONS DEDISTIONS
Total changes approved in
previous samchs by Grae: 120, 000.00 A9
Total eporoved this month 00 .00
T0TALS 126,000.90 20
HET CHAYGES by Change Order 120,620.0¢ .00

the Contractor for Work for which previous Cestificates for Payment vere issued and
payments received fron the Owner, and that corrent payment shown herein is now due.

CUNTRACTOR: SAV-HOR COULIKG & HEATZRG, INC

Z

State 0f: Comnecticut
County Qf: Hartiord

o tod
Rl Y

My Commission Expires

Subscribed

Kotary PubM

\

: dennifer

ARCEITECT*S CERTITICATE FOR PAYNERT

In accordarze with the Contract Decuments, based on on-site cbservations and the
data conprising this applicatien, the Architect certifies to the Ouner that to the
best of the Architect's hmewledge, information ard helisf the Work has progressed
as indicated, the quality cf the Hork is in accordance with the Contract Docurents,
and the Contzactor is entitled to payment of the RMCUMT CERITFIEL.

BHGIHT CERETFIED s vvve s mevne e mmsasenssnesmnnen $ 351,633.00

[A-tach explanation if amcunt certified differs from the amourt appliec for.
Initic] al} figuees on this Agplication and or the Contirvation Sneet that are
chinged to confern to the anount certified.}

ARCHITECT
By: @ /Z ; Eare: 6/3/25

This Certificate is not

C. ‘R’azza/(Kohle;BZ?'nan)

tiahle. The M{OUKT CERTIFYEL {3 payzbie only to the

Contractor naned herain. Issusnce, payment aed acceptznce of paynent are without
prejudice to any rights cf the Cwner cr Contractor under this Contract.

4 /V lro2s /2,)?

Rf(ahm-g-./;/ «F#/ ﬂa:;mfw/—_



CONTINUATION SHEET AIA DOCUMENT G703 MGE 2

ATA focument G702, APPLICATION AND CERTIFICATE #OR PAYMENY APELICATION ¥0: 005
containing Contractor's siqned Certification, is attached. APPLICATION [ATE: 5/20/25
In tabulations belew, amounts are stated to the nearest dollar, FERIOD 10 5/31/25
Use Column I on Contracts where varizble retainage for line ftems may apply. BRCAITECT'S PROJECT ROs 0003-DOLEVACN
A 8 ¢ b s F 6 | I
BORK COMPLETED MATERTALS TOTAL
FRESERILY COMPLETED BALANCE RETAINAGE
T3EN | DESCRIPTICN OF SORK SCHEDULED PREVIOUS SIGRED 24D STORED % i} IF VARIABLE
K0, VALUES APPLICATION THIS PERICD 80T N 10 DATE 6/C FIHISH RATE
(D +El D OR E} {B+E+H i¢~6)
00 40 08 .00 0 0 .00 00
445,000.00 222,500.00 Ri .00 222,500.00 | 50 222,500.00 15,575.60
18,000.00 .00 08 .00 J0) 0 18,000.00 .00
14,500.00 .00 00 00 Qo) 0 14,500,00 il
68,000.00 34,000.80 0 .00 34,000,001 50 34,000.00 2,380.00
44,000.00 00 22,0008 00 22,000,001 50 22,000,00 1,540.00
25,000.00 B0 | .00 0] 9 25,000.00 L0
.00 0 00 00 0 0 .00 W00
.00 b0 0 .00 0000 .00 00
35,000.00 .00 .00 00 0] 0 35,000.00 A0
22,000.00 00 B0 .00 Jo] ¢ 22,000.00 00
18,000.00 00 00 00 Q0 ¢ 18,000.00 00
00 N | B 00 00) ¢ .00 00
.00 00 00 00 00 0 0 00
16,000,00 16,000.00 60 .00 16,400.00 | 160 00 1,120.00
26,000.00 25,200.00 i} | 25,200.00 | 90 2,800.00 1,764.00
85{5at Reat Pumps on Stand 6,000.00 00 00 il 004 0 6,000.00 00
90{Install Interior Refrigeraton 5,000,080 .00 1,500.00 00 1,500.00] 10 67,500.00 525,00
Piping
95{Install Exterior Refrigeration 28,000,00 .00 00 00 Q05 8 28,000,00 00
{Piping
100{install Condensate Piping &0,000.00 0 30,000.00 .00 30,000,001 50 30,000.00 2,100.00
105]Pressure fest/Evacuate/Charge 21,000.00 00 00 .00 0} 0 21,000.00 00
VRF Systems
110{Frogram Units 1,500.06 .00 00 .00 N 7,500.00 00
115{Startup § Test 5,000.00 00 00 08 d0f o 5,400.00 00
120 8 .0 00 0 Q80 .00 00
125 {DOAS/RTU/DUCTRORK TNSTALL i N 06 08 0] ¢ 00 0
130 {2bateaent Layout.Coordinate 16,000.00 16,000.00 00 09 16,000.00 ] 100 .00 1,120.00
Dctwork
135{Install & Set DOAS oo Curbs 8,000. 00 .60 00 i 0] ¢ 8,000.00 Q0
140|Instatl Hydeonic Piping for 32,000.80 40 00 60 L0) 0 32,000.00 A8
DOAS Tnits
145|Install DOAS/RIO Accessories & 8,000.00 0 00 L0 Jol o 8,000,00 | - 00
Condensate Piping
150/Startup & Test 3,000.00 00 .00 i 00 3,000.00 .00
155 00 .00 .00 0 At 0 08 .00
T60{NISC. TTEMS A0 .80 0 A0 Q0 0 0 00
1654Install Baseboard 12,000,80| .00 00 A0 Q0 0 12,000.00 .00
170{Install Bydronic Piping for 45,000.00 00 R A0 A0 0 45,000.00 00
Baseboard with Tria
175]Purge & Test Piping 8,500.00 00 Q0 R 00f 0 8,500.00 B0




COATINDATION SHEER

AIA DOCTMENT G703 BAGE 3
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMERT APPLICATION BO:
containing Contractor’s sigued Certification, is attached. APPLICATION DATE: 520425
In tabulations below, amounts are stated to the nearest dollar. PERIOD 10 51325
Use Coloan I on Contracts where varishle retainage for Line items may apply. ARCHITECT'S PROTECE MO: 0009-001HVRCH
A B ¢ B E F & f 1
HORE COMPLETED HATERIALS TOTAL
PRESENTLY COMPLEIED BALANCE RETATNAGE
TTEM{DESCRIPTION OF %0RK SCHEDLED PREVIOUS STORED AN STORED % 0 IF VARTABLE
0. VALUES APPLICATION THIS PERIGD {5oF ™ 10 DATE 6/C FINISH BATE
(D + E} bR E) b+E+H -6
1801FiLl System wf Required Glycol 40,500,00 00 A0 A0 Ao 0 10,500.00 Rili
185 0 00 00 00 001 0 00 00
190 |SUBCONTRACTORS 00 B0 .00 00 00y 0 Rill .00
19581C 225,060,060 9,500.00 13,006.10 L0 22,500,00] 10 202,500.00 1,575.00
200 [Electzical 242,000.00 35,300.00 00 00 36,300.00 | 15 205,700,060 2,51.00
205 |Crane/Riggers 30,000.00 .00 A0 Rill o o0 30,080.00 .00
2101insulation 142,000.00 .00 8 00 o) o 182,000.00 Q0
#15|Th8B 10,009.00 00 .00 K1 B0 0 10,000.00 Ny
200 |Sheetzatal 945,000.00 9,450,100 37,800,08 L0 47,250.00) 5 $97,750.00 3,307.50
2252batement 310,000,00 11,200.00 267,800,090 0 219,600.00 | % 31,000.00 19,530.00
130[Shestrock 36,000.00 K| 0 Ni:i] J0b 0 36,000.00 0
335|Painting 18,600.00 0 00 L0 0 18,000.00 00
0{Structural Steel 365,000.00 J0 0 Ril B0) 0 365,000,00 R
35 |Concrate Cutting 18,000.00 R 00 0) A6 @ 18,000,600 0
350 {RoofingMaseney 126,000.00 00 R i A0 0 120,000.00 00
355|Acustial Ceiling 18, 000,00 00 00 A0 o) 0 18,000.00 00
360 0 A0 00 A0 A0 D 0 00
365 MISC, 00 0 00 .09 07 @ ) 00
370 |Oumer Training 2,500,068 Q0 0 .00 o 9 2,500,00 .00
315 |Adnini stration 12,600.00 6,000.60 il 0 6,000.00 | 30 6,000,490 420,00
3803tebilization 5,000.00 5,000.00 00 A0 5,000.00 1 100 00 350,60
385|De-Hobilization 5,000,006 A0 08 00 o0 5,000.00 A0
330 iComissioning 1,500.00 .00 00 .00 )0 1,540,400 b
395 | bumpster 5,000,090 00 R} 00 Bl 0 5,000.00 00
400 1Container 5,000.00 2,360.60 00 A0 2,500.001 56 2,500.60 175.00
405 ) Punchlist /Close Outs Z,000.00 0 .00 00 g0 0 2,000.00 A
410iPsP Bord 55,580,060 55,500.00 .00 Ri 55,500.00 | 100 00 3,205.00
415|Allovance 15,000.00 00 Ao A0 Ao o 15,000.08 00
420|Changa Order 1-Add Alt ¥ 120,006,100 B0 00 00 0% 4 126,000.00 3
|BASE COWTRACT 3,142,500.00 449,150.00 378,100.00 K 827,250.00 | 22 2,315,250.00 57,900.50
CHANGE QRDERS 120,600.60 .00 A0 A0 Ak 6 120,000.00 kil
T(TALS 3,662, 500.00 449,150.00 318,100,400 00 827,250.00 ) 21 3,035,230.64 51,902.50







