231 Captain Lewis Dr.
2 Southington CT 00489
h A E—— Lic.# 0303074
COOLING & HEATING, INC. WML SV THOTCE. COTH

AL EOE

BILL Town of Bethel
TO: 1 School Street
Bethel CT 06716

Bethel High School
300 Whittlesey Drive
Bethel, CT 06801
CUST# 88402
JOB NO. CUST ORDER# TERMS INVOICE NUMEER)| DATE
240055-000 24—-0007 17310 2/24/25

[ REQUISITION# 002 |

AMOUNT THIS REQUISITION ] 254,050.00
ORIGINAL CONTRACT SUM | 3,742,500.00)
NET CHANGE BY CHANGE ORDERS ( .00|
CONTRACT SUM TO DATE | 3,742,500.00|

TOTAL COMPLETED & STORED TO DATE | 309,550.00
RETAINAGE B 21,668.50)
LESS PREVIOUS CERTIFICATES FOR PAYMENT (% 51,615.00|

CURRENT PAYMENT DUE 236,266.50|




APPLICATION AND CERTIFICATE FOR PAYMENT

ATA DOCUMENT G702

PAGE 1

T0: Town of Bethel
1 School Street

PROJECT:

Bethel High School
300 whit tlesey Drive

APPLICATION NO: 002

Distribution to:
OFNER

Bethel CT 06716

FROM: Sav-tor Cooling & Hea
231 Captain Lewis Dri

Southingten, CT 06469

ting, Inc
Ve

s
€d
as
0

CONTRACT FOR: Mechanical Upgrades

VIA ARCHITECT:

Bethel, CT 06801 ARCRITECT
PERIOD TO: 2/28/25 CONTRACTOR
PROJECT KO: 0009-001HVACN
CONTRACT DATE: 10/17/24

INVOICE NO: 17310

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with
the Contract. Continuation Sheet, AIA Document G103, is attached.

1. ORIGINAL CONTRACT SUM.......cvverens

<y

2. Net change by Change Orders........... $

. CONTRACT SUM TO DATE (Line 1+-2)...... ]

[

4. TOTAL COMPLETED & STORED TO DRIE...... $
(Column G on G703)

5. RETAINAGE:

a. 1.00% of Cowpl°te* Work....§
(Column D+E on G703)

b. 7.00% of Stored Material...S
(Column F on G703)

Total Retainage (Line 5a#5b or........ 5

Total in Column I of G703

6. TOTAL EARNED LESS RETAINAGE........... $
(Line 4 less Line 5 Total

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT

(Line 6 from prior Certificate)....... $
8. CURRENT PAYMENT DUE......ocvevvnunanns $

S, BALANCE TO FINISH, INCLUDING RETAINAGE

6,093.50

15,575.00

21,668.50

287,881,530

51,615.00

236,266.50

{Line 3 less Line B)vuevvivevivivesins § 3,454,618.50
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in
previous months by Cwner .00 00
Total approved this month .00 .00
TOTALS .00 .00
NET CHANGES by Change Order .00 .00

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
infornation and belief the Work covered by this Application for Payment has been com-
pleted in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
paynents received from the Owner, and that current payment shown herein is now due.

CONTRACTOR: SAV-HOR COOLING & HEATING,

4

State Of: Connecticut

County 0f: Hartford

Subscribed and sworn to before me thisﬂf . day

Notary Publi: Jﬁrb{%re? lfer =ioc

: ﬁbhc Conne
My Commissichy exp: fission Expi

Aprit362628

ARCKITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the
data comprising this application, the Architect certifies to the Owner that to the
hest of the Architect's knowledge, information and belief the Work has progressed
as indicated, the quality of the Work is in accordance with the Contract Documents,
and the Contractor is enzitled te payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED....vvvivens paas e ST $ 236,266.50

(Bttach explanation if amount certified differs from the amount applied for.
Initial all fiqures on this Application and on the Continuation Sheet that are
changed to conform to the amount certified.)

%

This Certificate is not negotiable. The AYQUNT CERTIFIED is payable only to the
tontractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contracter under this Contract.

ARCHITECT:

i 3/11/25

Date:




CONTINUATION SHEET RIA DOCUHENT 6703 PAGE

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT APPLICATION HO: 002
containing Contractor's signed Certification, is attached. APPLICATION DATE: 2124125
In tabulations below, amounts are stated to the nearest dollar. PERIOD 10: 2128125
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT HO: 0009-00LKVACN
A B C D E F G H I
HORK COMPLETED MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE RETAINAGE
ITEM|DESCRIPTION OF WORK SCHEDULED PREVIQUS STORED AHD STORED $ 0 IF VARIABLE
0. VALUES APPLICATION THIS PERIOD (NOT IN T0 DATE G/C FINISH RATE
D+E) D OR E) (D+E+F) (C-6)
5 |EQUIPHENT .00 .00 .00 .00 00 0 .00 .00
10 {VRF/DOAs/RTUs/Curbs 445,000.00 .00 .00 222,500.00 222,500.00| 50 222,500.00 15,575.00
15{Equipnent Rails 18,000.00 .00 00 .00 L0 0 18,000.00 00
20 |Vibration/Seismic 14,500.60 .00 .00 .00 000 0 14,500,00 .00
25|Refrigeration Piping 68,000.00 .00 .00 .00 00 0 68,000.00 .00
30{Condensate Piping 44,000.00 .00 00 .00 00 0 44,000.00 .00
35{Baseboard Radiators 25,000,060 .00 .00 00 0000 25,000.00 .00
40 00 00 .00 .00 Q010 .00 .00
45 |DEMO .00 .00 .00 .00 00 0 .00 .00
50{Discornect § Remove UVs 35,000.00 00 Qe .00 001 0 35,000.00 00
55{Infill Damp Openings 22,000.00 .00 .00 00 00y 0 22,000.00 .00
60 Ductwork Demo 18,000.00 00 00 00 Q0] 0 18,000.,00 .00
65 00 00 00 .00 0] 0 .00 00
70|VRE INSTALL .00 .00 00 .00 Q0] 0 00 00
75 |Abatement Layout 16,000.00 .00 00 .00 Q00 0 16,000.00 .00
80 |Hang Ceiling Cassetts/Branch 28,000.00 .00 0t 00 00 0 28,000.00 .00
Boxes

85|Set Heat Pumps on Stand 6,000.00 .00 .00 .00 000 0 6,000.00 .00

90!Install Interior Refrigeraton 15,000.00 .00 00 .00 001 0 75,000.00 00
Piping

95|Install Exterior Refrigeration 28,000.00 00 .00 .00 01 0 28,000.00 .00
Piping

100{Install Condensate Piping 60,000.00 .00 .00 00 00 0 60,000.00 .00

105|Pressure Test/Evacuate/Charge 21,000.00 .00 .00 .00 00 21,000.00 .00
VRE Systems

110]Program Units 1,500,00 .00 .00 .00 00] 0 7,500.00 .00

115|Startup & Test 5,000.00 .00 .00 .00 Q0] 0 5,000.00 .00

120 .00 .00 .00 .00 Q0f 0 .00 .00

125|DORS/RTU/DUCTHORK INSTALL .00 .00 .00 .00 Q00 0 .00 .00

130{batement Layout.Coordinate 16,000.00 .00 4,000.00 00 4,000.00| 25 12,000.00 280.00
Ductwork

135]Install & Set DOAS on Curbs 8,000.00 .00 .00 .00 00 0 8,000.00 .00

140{Install Hydronic Piping for 32,000.00 .00 .80 .00 00 0 32,000.00 .00
DOAS Units

145|Install DOAS/RTU Accessories & 8,000.00 .00 .00 00 00l 0 8,000.00 .00
Condensate Piping

150|Startup & Test 3,000.00 .00 00 .00 000 0 3,000.00 .00

155 00 .00 .00 00 L0 0 00 .00

160 [MISC. ITEMS .00 .00 .00 .00 00 0 00 00

165{Install Baseboard 12,000.00 .00 .00 .00 00 0 12,000.00 .00

170|Install Hydronic Piping for 45,000.00 .00 .00 .00 00 0 45,000.00 .00
Baseboard with Trim

175|Purge & Test Piping 8,500.00 00 .00 .00 007 0 8,500.00 .00




CONTINUATION SHEET

AIA DOCUMENT G703

PAGE

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT
containing Contractor's signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar,
Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION KO:
APPLICATION DATE:
PERIOD T0:
ARCHITECT'S PROJECT HO: 0003-O01HVACH

2124425
2/28/25

A B C D £ F G H I
WORK COMPLETED MATERIALS TOTAL
PRESENTLY COMPLETED BALANCE RETAINAGE
ITEM|DESCRIPTION QOF WORK SCHEDULED PREVIOUS STORED AND STORED § 10 IF VARIABLE
H0. VALUES APPLICATION THIS PERIOD (NOT IH TO DATE G/C FINISH RATE
(D+E) D OR E) D+E+E) {C-0)

180(Fill System w/ Required Glycol 40,500.00 .00 .00 .00 0 0 40,500.00 .00
185 .00 .00 00 .00 Lol 0 .00 .00
190 | SUBCOTRACTORS .00 .00 .00 .00 00 0 00 00
195(ATC 225,000.00 .00 4,500.00 .00 4,500.00f 2 220,500.00 315,00
200[Electrical 242,000.00 .00 .00 .00 00 0 242,000,00 00
205|Crane/Riggers 30,000.00 .00 .00 .00 00 0 30,000.00 .00
210]Insulation 182,000.00 00 00 00 L0 0 162,000.00 .00
215/TABB 10,000.00 .00 .00 .00 00 0 10,000.00 .00
220|Sheetmetal 945, 000.00 .00 9,450.00 .00 9,450,001 1 935,550.00 661.50
225{Abatement 310, 000.00 .00 6,200.00 00 6,200.00] 2 303,800.00 434.00
330 Sheet rock 36,000.00 .00 00 .00 00 0 36,000.00 .00
335|Painting 18,000.00 .00 .00 .00 00 0 18,000.00 .00
340|Structural Steel 365,000.00 00 .00 .00 001 0 365,000.00 00
345|Concrete Cutting 18,000.00 .00 00 00 001 0 16,000.00 .00
350 |Roof ing/Masonry 120,000.00 00 00 00 0 0 120,000.00 .00
355 |Acustial Ceiling 18,000.00 .00 00 .00 00 0 18,000.00 .00
360 .00 .00 00 .00 001 0 .00 .00
365 [MISC. .00 .00 00 .00 00 0 .00 .00
370 (Owner Training 2,500.00 .00 .00 00 001 0 2,500.00 .00
375 [Adninistration 12,000.00 00 2,400.00 00 2,400,001 20 9,600,00 168.00
380 |Mobilization 5,000.00 00 5,000.00 00 5,000,00 | 100 .00 350.00
385 |De-Mobilization 5,000.00 00 00 .00 0 0 5,000.00 .00
390 [Cozmissioning 7,500.00 .00 .00 .00 0] 0 7,500.00 .00
395 | Dumpster 5,000.00 .00 00 .00 007 0 5,000.00 .00
400{Container 5,000.00 .00 .00 .00 00 0 5,000.00 .00
405|Punchlist/Close Outs 2,000.00 00 .00 .00 0 0 2,000.00 00
410(psP Bond 55,500.00 55,500.00 .00 00 55,500.00 | 100 00 3,885.00
415{A1Jowance 15,000.00 .00 .00 .00 0 0 15,000.00 .00

TOTALS 3,742,500.00 55,500.00 31,550.00 222,500.00 309,550.00| 8 3,432,950.00 21,668.50




