
 6,027.50 Total Project Labor:  33.00  6,027.50 Total Project Labor:  33.00  6,027.50 Total Project Labor:  33.00 

INVOICE

Invoice # :

Invoice Date :

Project # :

Invoice Group :

90034402

5/16/2025

21-22941

**

Voucher # :

Project Org. :

7

140

   

Bethel, Town Of

1 School Street

Bethel CT  06801

Re: Bethel HS HVAC

For Professional Services Rendered from 4/5/2025 through 5/2/2025

EARNED

TO DATE

CURRENT

INVOICE

PREVIOUSLY

INVOICEDDESCRIPTION

CONTRACT 

AMOUNT

 61,418.00  6,027.50  55,390.50 Direct Labor  93,591.00 

Other Direct Costs  78.40  0.00  78.40 

Total  61,496.40  6,027.50  55,468.90 

 3,000.00 

 96,591.00 

Net Amount Due This Invoice  55,468.90  61,496.40  6,027.50 

Total Amount Due This Invoice  6,027.50 

We hereby certify that the above charges are true and correct, and therefore, just payment is being requested.

Please remit to: STV Construction Inc.

at 205 West Welsh Drive Douglassville, PA 19518-8713.

For wire transfers, email AccountsReceivable@stvinc.com.

Please include invoice # on remittance advice.



Project :  Invoice # :  9003440221-22941  --  Bethel HS HVAC

Labor Backup Report - Project Level - All Detail

Rate Schedule Labor

Class / Employee Name & Number Hours  Date Rate  Amount  

Professional VI

 182.00  273.00 4/13/2025  1.50 10677 RRICHARD M. DAVIDOW

Catch up on emails from the time out.

 182.00  182.00 4/14/2025  1.00 R

Coordination and determine who is going to be on site tomorrow 

and when we will get our results.

 182.00  910.00 4/15/2025  5.00 R

On site to eet with Accurate and the State and Sav Mor. The 

sate wanted to see means and meathods. Drilled a core while 

they wer on site.On site and travel time.

 182.00  409.50 4/17/2025  2.25 R

View the thast PS&BC meeting on video to cath up. 

Communications with the state regading ababtlemnt appropval 

and billing for Sav Mor

 182.00  91.00 4/18/2025  0.50 R

Follow up regarding the insurance completion date and 

communication with Nancy.

 182.00  273.00 4/21/2025  1.50 R

Trying to get approval of the abatment,, communications and 

catching up with Tyler after the towns week off,

 182.00  364.00 4/22/2025  2.00 R

OAC meeting and follow up. Communication with Dr. Carver 

regarding abatment approval letter and possable dely in the 

abatment start date.

 182.00  637.00 4/23/2025  3.50 R

Meeting notes and follow up with Sav Mor. Prep for PS&BC 

meeting tonight and attend the meeting

 182.00  728.00 4/24/2025  4.00 R

Coordination and communication regarding the updated OAC 

scheule. Looking for the items that need to be updated to the 

town website for record.

Address with Sav Mor the sequence moving forward once we 

receive the approval from the state.

 182.00  546.00 4/25/2025  3.00 R

Update the web site with new invoices, upate the budget, 

Communication with Sav Mor regarding project updates. Call with 

Tyler and Jen.

 182.00  273.00 4/28/2025  1.50 R

Follow up with the state on the abatment apprval, also with Sav 

Mor regarding abatment sequence and responding to emails.

 182.00  546.00 4/29/2025  3.00 R

OAC call, Commuication with Sav Mor, and the team with the 

abatement sequence, OAC meeting and m eeting minutes.

 182.00  91.00 4/30/2025  0.50 R

Communication  regarding billing

 182.00  136.50 5/1/2025  0.75 R

Follow up with the state, communication regarding payment app. 

#4

 182.00  91.00 5/2/2025  0.50 R

Reah out to the state rregarding the lack of response for the 

abatment

 30.50  5,551.00 

 30.50  5,551.00 Total:  Professional VI
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Project :  Invoice # :  9003440221-22941  --  Bethel HS HVAC

Rate Schedule Labor

Class / Employee Name & Number Hours  Date Rate  Amount  

Professional VII

 225.00  112.50 4/14/2025  0.50 10655 RMARK M. DUPRE

Project admin

 0.50  112.50 

 0.50  112.50 Total:  Professional VII

Technical 7

 182.00  364.00 4/9/2025  2.00 10686 RGERALYN HOERAUF

PSBC meeting prep w/MDuPre; update project budget; upload 

docs to shared Google Drive; PSBC meeting atendance

 2.00  364.00 

 2.00  364.00 Total:  Technical 7

Rate Schedule Labor  33.00  6,027.50

 6,027.50 Total Project Labor:  33.00 

ODC Backup Report - Project Level - Vendor Grouping
Other Direct Charges

Amount  
Vendor  / Employee Name 

Expense Type Cost Rate/MultiplierComment

 0.00Total Project ODC: 21-22941  --  Bethel HS HVAC
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