APPLICAT:ON 2D CERTIFICATE FOR PAYMENT AT DOCIVENY G702 PAGE 1

T0:  Toun of Bathel EROJECT: Bethel High Sthool Distripution te:
1 School Street 300 ¥hittlesey Drive APPLICATION KO: 010 QWWNER
Zethal (T DE71E Bethel, CT 06801 ARCHITECT

PERIOD 0: 10/31/25 CORTERCTOR

FROM: Sav-tor Ccoling & Heating, Ioc VI3 RRCHITECT; PROJECT X0:  0009-00LHVACH

231 Captain Lewis Drive

Zeuthington, CT 06429 COWTRACT DATE: 10/17/24
CONTRRCT FOR: Mechamical Ungrades INVOICE ¥0: 18178
CONTRACTOR'S BPPLICATION FOR PAYMENT The undersiqned Confractor certifies thet to the best of the Contractor's knewledge,

information and belief the Work covered by this Apnlicsticn for Payment has been com-

rpplication is gade for payment, 25 showa below, in cormection with pisted in accordance with the Ceacrect Docurenis, that zll ameunts have been paid by
the Contract. Continuetion Shest, AIA Document G703, is attached. the Contractor for Work for which previous Certificates for Payment wers issued and

payrents recelved from the Owner, and that current payment shown herein is now due.

1. ORIGIHAL CONTRACT SIM....oovviiiiniian 5 3,142,500.00 CONTRACTOR: SRV-MOR COOLTHG & HEATING, TXC

2. Net change by Change Orders........... § 112,150.00
By:

3. CONTRACT SUM 70 D&TE (Lire I+-2)...... § 3,834,638.00
Srate 0f: Cghnecticut
4. TOTAL COMPLETED § STQRED 70 DRT=......8 3,18%,5952.90 County 0F: Zzroford

{Column G on §703)

5. BETRINAGE:
& 5,00% of Completed Hork....$ 159,597,865 Hotagy Public:
(Column D#E on 6703) Wy Cormissice et

\ ad AR A
b, 5,003 of Stored ¥aterial...$ N —
{Column T on G733) ARCEITECT'S CERTIFICATE FOR PAYMENT
Total Retaizage (Line Jatib or........5 139,597.63
Total in Colvmn 1 of GI03) In accordance with the Contract Documants, based on on-site cbservations and the
data comprising this application, the Architect certifies to the Qwner that to the
6. TOTAL EARNCD LESS RETAINAGE........ wa§ 0 3,052,350.23 best of the Arehitect's knoxledee, information and belisf the Work hes prograssed
{Line 4 less Lime 5 Total} a5 indicated, the guality of the Work is in accordance with the Contract Bocuments,
and the Contractor is enritled to payment of the AMOTNT CERTIFIZD,
7. LESS PREVIOUS CERTIFICATES TOR PRVMENT /
{Line § from prior Certificatel.......5  2,614,782.75 AMOUNT CERTIFIED. evvvvvenevarirnnrensrecennns $ 417,572.50
{arcach explanation :f amount certified diffsrs fror the amount applisd for.
8. CURRENT EAYMENT DUZ............... cendd 417,572.50 Initiel all figures on thus Application and on the Continuatica Sheet that zre
charged to conform to the amount certified.) ; d\
. BEANCE TO FINISH, INCLUDING 3ETAINAGE ’

{Ling 3 less Line €)......coceiinennnn 3 827,294,75 ARCHITECT:
By s tet: 11/7/25

CHANGE ORDZR SUManay RODITIONS DEDUCTIONS A
Total changes approved in This Certificate is not negotlable. The AMOUNT CESTIFIED is payeble only to the
previgus months by Cuner 120,000,900 -1,833,80 Comiractor named hersin. Issuance, payment aad ecceptance of payrent ars without
Total approved this eocth 00 N prejudice to any rigats of £3e Ownsr or Cantractor under this Contract,

TOTALS 120,000.00 ~1,850.00
ST CHABGES by Chenge Order 112,150.00 00

ﬁf(ﬁf”m :‘ﬂ/ /0/4—7»;«” J

}//7/23—-—



WTINDATION SHEET AIA DOCMENT G703 PAGE 2
& Document G702, APPLECATION AND CERTIFICATE FOR PAYMENT APPLICATION NOD: Q10
mtaining Contractor's signed Certification, is attached. APFLICATION DATE: 10/20/25
1 tabulations below, amounts are stated to the nearest dollar. PERIOD T0: 10/31/25
i Column I on Contracts where variable retainage for line items may apply. ARCHTTECT'S PROJECT %0: 0009-001HVACK
) 8 G D g F G ] I
HORK COMPLETED MATERTALS TOTAL
PRESENTLY CCMPLETED BALANCE RETAINAGE
[TEM|OESCRIPTION OF RORK SCHEDULED PREVIOUS STORED AND STORED § 0 IF VARIABLE
K0. VALUES APPLICATION THIS PERIOD (NOT TH 70 DATE G/e FINISH RATE
{D+E) D (R E) (p+E+E {t-6)
5|EQUIBMERT Q0 00 00 .00 Aol o0 00 06
10 |VRF/D0As/KT0s/Cuzbs 445,000.00 445,000.00 .00 .00 445,000,001 100 00 22,250.00
15 [Equipmant Rails 14,000.00 18,000.00 00 00 18,060.00 | 100 Q0 900.00
20 jVibration/Seismic 14,500.00 14,500.00 .00 00 14,500,06 | 100 .00 725.00
25 |Refriqeration Piping 69,000,00 68,000.00 00 00 68,000.00 | 100 00 3,400.00
30|Condensate Piping 44,000,00 44,000.00 0 00 44,000.00 | 100 .60 2,200.60
35|Baseboard Radiators 25,000.00 25,000.00 00 00 25,000.00 | 100 .00 1,250.00
it 00 A0 00 00 001 0 .00 .00
45 |0EKO 00 .00 .00 00 Q00 0 .00 .00
50|Disconnect & Remove Vs 35,000,00 35,000.00 L0 .00 35,000.00 | 100 00 1,150.00
55|Infill Damp Cpenings 22,000,00 22,000.00 00 .00 22,000.00 | 160 00 1,100.00
60 [Ductwork Demo 18,000.00 18,000.00 00 .00 18,000.90 | 160 .00 900.00
65 00 00 00 00 Ao 0 00 00
70|VRF INSTALL A0 .00 Rill 00 ol ¢ .00 00
75 |abatenent Layout 16,000.00 16,000.00 00 00 16,000.00 | 100 00 $00.00
80 |fang Ceiling Cassetts/Branch 28,000.00 28,000.00 ;] .00 28,000.00 | 100 | 1,400.00
Bozes
851Set Heat Purps on Stand 6,000.09 .00 6,000.00 A0 6,600,00 | 100 0 300.00
90 |Install Interior Refrigeraton 75, 000.00 61,500,00 .0t A0 67,500,001 90 7,500.00 3,375.00
Piping
95|install Exterior Refrigeration 28,000.00 00 00 00 A0y 0 28,000.00 00
Piping
10042nstall Condensate Piping 60,000.00 60,000.00 00 .00 60,000.00 | 100 00 3,000.90
105|Pressure Test/Evacuate/Charge 23,000.00 00 00 (0 o0 21,000.00 A0
VRE Systens
110|Program Units 7,500.00 .00 00 0t A0 0 7,500.00 00
115|Startup & Test 5, 000,00 00 .00 .00 oy 0 5,000.00 .00
120 Q0 .00 .09 00 000 @ A0 00
125 }D0AS/RTT/TUCTHORK INSTALL .00 .00 .00 0 0o 00 00
130 |Abateent Layout.Coordinate 16,000.00 16,000.00 i 00 16,006.00 | 100 A0 800.00
Buctwork
135|Tnstall & Set DOAS on Curbs 8,000.00 00 8,000.00 00 8,000,001 100 00 406.00
140|Install Hydronic Piping for 32,0000 Rili] 3,200.00 ] 3,200.00] 10 28,800.00 160.00
DOAS Onits
145)Ingtall DOAS/RIU Accessories § 8,000.00 .00 00 00 A0 0 8,000,00 00
Condensate Piping
150]Startup & Test 3,000.00 00 0 00 A0 9 3,000.00 00
155 R 00 A0 00 ) 0 .00 g0
160 |MISC. ITEMS .00 00 i 00 R i) .00
165|Install Baseboard 12,000.00 12,000,00 0 00 12,000,906 | 100 A0 600,00
170{Install Hydrenic Piping for 45,000.00 25,000.00 00 .00 25,000,00 [ 36 20,000,00 1,250.00
Baseboard with Trin
175|Purge § Test Piping 8,500.00 00 8,500.00 00) 8,500.00 | 100 00 425,00




UHURTTON SHEET

AIA DOCGYENT G703 PAGE 3
Bocument G702, APPLICATION AND CERTIFICATE FOR PAYMENT APRLICATION NO: 016
:aining Contractor's signed Certification, is attached. APPLICATION DATE: 16/20/25
tabulations below, amounts are stated to the neavest dollar. FERTOD 70: 10/31/25
Column I on Contracts where variable retainage for lire items may agply. ARCHITECT'S PROVECT #0: 0009-QC1HVACH
B ¢ D E F G il I
RORK COMPLETED MATERTALS TOTAL
PRESENTLY COMPLETED BALAKCE RETAINAGE
'EM|DESCRIPTION OF WORK SCHEDULED PREVIQUS STORED AND STORED § 10 IF VARTABLE
(0. VALUES APPLICATION THIS PERI0D (NOT IN T0 DATE GIC FINISH RATE
D+E) DORE) D+E+E) {C - G}
i§0|Fill Systen w/ Required Glycol 40,500,00 00 40,500.90 00 40,500.80 { 100 00 2,025.00
L85 .00 il 00 Kl Jf 0 N} .00
190 | SUBCONTRACTORS 0 .00 00 .00 B0 00 i}
{05 ATC 225,000,00 157,500.00 11,250,00 A0 168,750,80 | 75 56,250.00 8,437.50
200 [Electrical 242,000,900 121,000.00 49,400.00 00 169,400.00| 0 12,600.00 8,470.00
205|Crane/Riggers 30,000.00 .00 30,000,00 o 30,000.00 | 100 .00 1,500.00
210 |Insulaticn 182,000.00 00 18,200.00 .00 18,200,001 10 163,800.00 910.00
215|ThBR 10,000.00 00 Rl 3] Jo) o 16,000.00 00
220 Sheetmetal 945, 000,00 T56,000.00 94,500.00 00 850,500.00§ 90 94,500.00 42,525.00
225 |abatenent 310,000.00 310,000.00 .00 00 310,000,00 | 100 .00 15,500.00
330 |Sheetrock 36,000.00 18,000.00 00 B ] 18,000,007 50 18,000.00 900.00
335 |Painting 18,000.00 4,500.00 00 .00 4,560.00) 25 13,500.00 225.00
0 |Structural Steel 365,000.00 212,500,00 92,500.00 0 365,000.00 | 100 .00 18,250.00
345Concrete Cutting 18,000.00 18,000.00 00 00 18,000,001 100 .00 900,00
350 |Roofing/Hasonry 120,000.90 52,0C0.90 16,000.00 A0 108,000.00 | %0 12,000.00 5,400,00
355 [custial Ceiling 18,000.00 4,500.00 00 A0 4,500.00| 25 13,500.00 225.00
360 .00 00 00 B0 Q0 0 00 .00
365 {MISC. 00 00 00 .00 Qo1 0 09 .00
310 |Cener Training 2,500.00 .00 00 00 0] 0 2,560.00 00
375 |Adninistration 12,000.00 6,000.00 00 ] 6,000.00) 0 6,000.00 300.00
380 {Mobilization 5,000.00 5,000.00 Q0 00 5,000,900 ] 100 00 250.00
305 |De-Hobilization 5,200.00 .00 .00 A0 do) o 5,000.00 00
390 [Commissioning 7,500.00 00 00 0 o) oo 1,500.00 .00
395 |Pumpster 5,000.00 2,500.00 1,250.00 00 3,750.000 75 1,250.00 167,50
400 {Containex 5,000.00 2,300.00 1,250.00 00 3,750.00 | 73 1,250.00 187.50
405 |Punchlist/Close Quts 2,000.00 Rl 00 .00 0] 0 2,000.00 00
410/5¢ Bond 55,500.00 55,500.00 .00 00 55,500.00 | 160 00 2,115.00
415 [Allowance 15,00,00 12,902.90 00 00 12,902.90 | %6 2,091.10 645.15
420 \Change Order $1-Add Alt §2 120,000.09 00 60,000.00 A0 60,000,060 50 60,000,00 3,000.00
155|Change Order 4 -1,850.00 .00 .00 .00 Q010 ~1,850.00 ,60
Provide credit to reduce
durnage height to 18°
BASE CONTRACT 3,742,500.00 2,152,402.90 379,550.00 00 3,131,952.90] o4 610,547.10 156,597.65
CHAHGE (RDERS 112,150.00 00 60,000.00 Q0 %0,000.00 | 53 52,150.00 3,000.00
TOTALS 3,854, 650.00 2,752,402.90 438,550,00 20 3,191,952.90 | 83 662,697.10 159,597, 6%







231 Captain Lewis Dr.

_ Sonthington CT (06489
= Lic 0303074

COQI;ING & HEATIN G IN G e Emre

Ad EQE

BILL Town of Bethel
TO: 1 School Street
Bethel CT 06716

Bethel High School
300 Whittlesey Drive
Bathel, CT 06801
CUST# 88402
JOB NO. CUST ORDER¥H TERMS INVOICE NUMBER| DATE
240055--000 240007 18178 10/20/25

[ REQUISITION# 010 |

AMOUNT THIS REQUISITION | 439,550. 00|
ORIGINAL CONTRACT SUM ] 3,742,500.00
NET CHANGE BY CHANGE ORDERS | 112,150.00|
CONTRACT SUM TO DATE l 3,854,650.00
TOTAL, COMPLETED & STORED TCO DATE | 3,191,952.90|
RETAINAGE I 155,597.65|
LESS PREVIOUS CERTIFICATES FOR PAYMENT | 2,614,782.75|

CURRENT PAYMENT DUE | 417,572.50|
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