

# Town of Bethel

## Highway Department

6 Sympaug Park Rd,  
Bethel, Connecticut 06801  
(203) 794-8549 Fax: (203) 794-8144

***Robert Dibble, Highway Superintendent***

Dear Resident,

The Town of Bethel Public Utilities Department has completed water main installation on **Mt. Orchard** in preparation for re paving of the road surface. The following schedule includes information that you will find useful during this process. The paving will occur in concert with Nashville Rd paving. ***Residents that live within the project will have access.*** Please drive carefully, as you may encounter short delays. The daily road closures assist us in providing a safe work zone for our employees, and completion of the project in a timely manner.

The scope of this project will be a bituminous overlay will be installed over the existing surface, followed by the installation of driveway aprons to match the new road surface. Curbing will be replaced around storm water drainage structures.

You may encounter short delays while traveling on the road. Please keep in mind that the safety of our employees as well as the residents are our primary concern. We will work diligently to ensure that this project is completed in a timely manner, although conditions such as weather, equipment failures and schedules for contracted services can affect our proposed schedule.

Thank you in advance for your cooperation. **Please drive carefully**

### **Schedule:**

- |   |  |
|---|--|
| <b>1: Bituminous Paving</b>                   | <b>approx. 7/26/2014</b>                     |
| <b>2: Driveway Aprons</b>                     | <b>approx. 20 days after paving</b>          |
| <b>3: Final clean up, topsoil and seeding</b> | <b>following Driveway Apron installation</b> |

**Scheduled dates may change to allow project completion prior to actual schedule**