

Minutes of the Bethel Board of Education AD-HOC JS/RS Renovation Committee Meeting held on April 06, 2016, in Board of Education Conf. Room E.

Attendance: None.

Administrative Attendance: C. Carver, T. Yonsky, B. Germinaro, T. Soucy, A. Salerno

L. Craybas, Chairman, called the meeting to order at 6:30 PM.

Board Members Present:

1. Overview of the Purpose of the Committee

- Confirm approach Board took in 2013 - determine if this is the correct plan of action for BPS. Committee must make a recommendation to BOE regarding construction projects.

2. DRA Presentation

- Mr. Barrett, from DRA (architectural firm who conducted the previous feasibility study) provided background of DRA planning with Bethel
- Next steps needed
- Explanation of options for renovation
- Samples of possible outcomes
- Discussion of different configurations of schools

3. Enrollment Study Update

- Demographics reviewed. Population in Bethel is increasing and population in schools projected to remain stable.
- Overview of housing market.

4. Establish Dates & Timeline

Will establish timeline at next meeting. Next date for committee meeting scheduled for May 11, 2016 at 6:30 PM.

5. Audience Participation

None.

6. Adjourn

RECEIVED
2016 APR 18 A 11: 52
TOWN OF BETHEL
TOWN CLERK

Meeting adjourned at 8:05 PM.

Respectfully submitted,
Susan Pare
Board Recorder