

DRAFT Bethel TOD Charrette Schedule November 16 - 20, 2015

Charrette Team		Monday November 16, 2015	Tuesday November 17, 2015	Wednesday November 18, 2015	Thursday November 19, 2015	Friday November 20, 2015
Team	8:00 am		Breakfast	Breakfast	Breakfast	Breakfast
DPZ		Team Travel				
Marina Khoury	9:00 am		DPZ Team Briefing	DPZ Team Briefing	DPZ Team Briefing	DPZ Team Briefing
Mike Weich						
Greg Littell	10:00 am	Set-Up Studio	TOD Area Property Owners Meeting	Architects, Builders & Engineers Meeting		Client Team Meeting #2: Next Steps / Path Forward
Xavier Iglesias						
Mike Huston	11:00 am	Site Tour Group 1			Design / Production	Break-down Studio
Daniel Morales						
Vlad Prosol (consultant)	Noon		Design	Design		
		Client Project Briefing				
RLA	1:00 pm		Lunch in	Lunch in	Lunch in	
Robert Orr		Site Tour Group 2				
GLA	2:00 pm			Community Groups Meeting		DPZ Team departs
Gianni Longo						
Massengale & Co.	3:00 pm	CTDOT Transportation Meeting				
John Massengale						
CDM Smith	4:00 pm		Design		Design / Production	
Joe Balskus						
Clue Group	5:00 pm	Design Session		Design		
Kennedy Smith						
	6:00 pm	Commission & Board Meeting				
Client: Town of Bethel						
	7:00 pm	Advisory Committee & City Staff Meeting	Opening Presentation	Client / DPZ Progress Review	Final Charrette Presentation	
Studio						
I School St, Bethel CT	8:00 pm			Dinner in		
Clifford J. Hurgin Municipal Center						
General Purpose Room	9:00 pm	Dinner out	Dinner out	Design / Production	Dinner out	

DPZ Partners